

IDEA-2819-65
Copy 4 of 5

17 November 65

MEMORANDUM FOR : Assistant Deputy for Field Activities,
Office Special Activities

SUBJECT : Commander's Report, October 65,
Tracker Section

REFERENCE : IDEA-2814-65, 15 November 65

1. T-35 prototype tests have essentially confirmed basic design. First production model due at 29 November. Second production model to be retained at contractors plant for life cycle tests. Two more scheduled in December.

2. Resolution in prototype tests was 70 to 80 lines per millimeter which will be improved with production window glass of greater flatness with delivery of production models.

SIGNED

Sensor Systems Division
(Special Activities)

SSD/OSA/:pca

Distribution:

- 1 - AD/FA/OSA
- 2 - D/TECH/OSA
- 3 - SSD/OSA
- 4 - D/TECH/OSA (Chrono)
- 5 - RB/OSA

GROUP 1
Excluded from automatic
downgrading and
declassification

IDEALIST
SECRET